
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 09.06.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 10.19.2015

11.02.2015

01.18.2016

Date Let:

WOOD RIVER NORTH & SOUTH

10.08.2015

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 01.18.2016

Date Project Completion:

Counties

HALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42570  000 STP-HSIP-11-2(117) 011 4.83 22.27 GRAD CULV BR GDRL ELEC
BIT

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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0014 Pay Period End Date: 08.27.2016
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Nebraska Department of Roads Date: 09.06.2016

$5,481,894.94

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,303,949.41 $5,118,174.00 $185,775.41
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,303,949.41 $5,118,174.00 $185,775.41
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,303,949.41 $5,118,174.00 $185,775.41

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-419.05 $-419.05 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$419.05 $.00

Payment

-$419.05

$5,303,530.36 $5,117,754.95 $185,775.41

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

69%

$5,261,887.88

08.31.2016 09.01.2016

09.01.2016

Merchant, Ben

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

09.02.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.02.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      18,500.00 1.000 18,500.00

1.000 18,500.00

1.000 18,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0012 

1009.00      5,800.00 1.000 5,800.00

1.000 5,800.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 0013 

1011.00      30.00 211.000 6,330.00

211.000 6,330.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 0014 

1030.00      16.85 9,393.000 158,272.05

9,393.000 158,272.05

10,413.000 175,459.05

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 0015 

1102.00      10.00 174.000 1,740.00

174.000 1,740.00

0.000 0.00

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

1107.00      25.00 3.000 75.00

3.000 75.00

0.000 0.00

0.000 0.00

0006

SY  REMOVE WALK
0006 

1300.54      85.00 40.000 3,400.00

40.000 3,400.00

40.000 3,400.00

0.000 0.00

0007

LF  54" DRIVEWAY CULVERT PIPE

TYPE 2,3,4,5,OR 7

0007 

7017.00      5.00 1,010.000 5,050.00

1,010.000 5,050.00

1,010.000 5,050.00

0.000 0.00

0008

LF  REMOVE GUARDRAIL
0008 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      100.00 35.000 3,500.00

35.000 3,500.00

46.420 4,642.00

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L019.13      1.42 8,534.000 12,118.28

8,534.000 12,118.28

7,924.430 11,252.69

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 1D
0010 

L022.11      2.90 740.000 2,146.00

740.000 2,146.00

0.000 0.00

0.000 0.00

0011

LF  FABRIC SILT FENCE-LOW POROSITY
0011 

1041.00      0.79 0.000 0.00

38,509.000 30,422.11

38,509.000 30,422.11

0.000 0.00

4403

SY  SALVAGING AND PLACING TOPSOIL
4403 

Contracted 216,931.33

Current 247,353.44

In place 248,725.85

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0012

LS  MOBILIZATION
0016 0045 

4035.00      200.00 16.000 3,200.00

16.000 3,200.00

16.000 3,200.00

0.000 0.00

0013

EACHREMOVE FLARED-END SECTION
0017 0046 

4044.01      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0014

EACHPREPARATION OF STRUCTURE

AT STATION 1182+08

0018 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      18.00 307.000 5,526.00

307.000 5,526.00

407.000 7,326.00

0.000 0.00

0015

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0019 0047 

4051.01      60.00 29.000 1,740.00

29.000 1,740.00

29.000 1,740.00

0.000 0.00

0016

CY  EXCAVATION FOR BOX CULVERTS
0048 

4101.06      900.00 24.650 22,185.00

24.650 22,185.00

24.650 22,185.00

0.000 0.00

0017

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0049 

4151.00      1.80 2,092.000 3,765.60

2,092.000 3,765.60

2,092.000 3,765.60

0.000 0.00

0018

LB  REINFORCING STEEL FOR BOX CULVERT
0050 

4310.24      749.00 4.000 2,996.00

4.000 2,996.00

4.000 2,996.00

0.000 0.00

0019

EACH24" FLARED-END SECTION
0020 

4310.36      1,660.00 6.000 9,960.00

6.000 9,960.00

6.000 9,960.00

0.000 0.00

0020

EACH36" FLARED-END SECTION
0021 

4310.48      1,975.00 4.000 7,900.00

4.000 7,900.00

4.000 7,900.00

0.000 0.00

0021

EACH48" FLARED-END SECTION
0022 

4310.72      4,100.00 4.000 16,400.00

4.000 16,400.00

4.000 16,400.00

0.000 0.00

0022

EACH72" FLARED-END SECTION
0023 

4320.30      785.00 4.000 3,140.00

4.000 3,140.00

4.000 3,140.00

0.000 0.00

0023

EACH30" ROUND EQUIVALENT FLARED-END
SECTION

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4320.48      2,375.00 2.000 4,750.00

2.000 4,750.00

2.000 4,750.00

0.000 0.00

0024

EACH48" ROUND EQUIVALENT FLARED-END
SECTION

0025 

4390.60      1,735.00 1.000 1,735.00

1.000 1,735.00

1.000 1,735.00

0.000 0.00

0025

EACH60" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0051 

4670.05      110.00 237.000 26,070.00

237.000 26,070.00

239.000 26,290.00

0.000 0.00

0026

CY  CULVERT SANDFILL
0026 

4880.24      540.00 84.000 45,360.00

84.000 45,360.00

84.000 45,360.00

0.000 0.00

0027

LF  JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV
0027 

4880.36      775.00 141.000 109,275.00

141.000 109,275.00

141.000 109,275.00

0.000 0.00

0028

LF  JACKING 36" CULVERT PIPE, TYPE 2 CLASS IV
0028 

4880.48      868.00 96.000 83,328.00

96.000 83,328.00

96.000 83,328.00

0.000 0.00

0029

LF  JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV
0029 

4880.72      1,070.00 88.000 94,160.00

88.000 94,160.00

88.000 94,160.00

0.000 0.00

0030

LF  JACKING 72" CULVERT PIPE, TYPE 2 CLASS IV
0030 

4890.30      907.00 82.000 74,374.00

82.000 74,374.00

82.000 74,374.00

0.000 0.00

0031

LF  JACKING 30" ROUND EQUIVALENT CULVERT
PIPE, TYPE 2 CLASS IV

0031 

4890.48      1,135.00 42.000 47,670.00

42.000 47,670.00

42.000 47,670.00

0.000 0.00

0032

LF  JACKING 48" ROUND EQUIVALENT CULVERT
PIPE, TYPE 2, CLASS IV

0032 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      100.00 8.750 875.00

8.750 875.00

8.750 875.00

0.000 0.00

0033

CY  CRUSHED ROCK FOR BASE COURSE
0052 

P126.30      105.00 82.000 8,610.00

82.000 8,610.00

82.000 8,610.00

0.000 0.00

0034

LF  30" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 CLASS IV

0033 

P126.48      225.00 42.000 9,450.00

42.000 9,450.00

42.000 9,450.00

0.000 0.00

0035

LF  48" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 CLASS IV

0034 

P128.24      54.00 84.000 4,536.00

84.000 4,536.00

84.000 4,536.00

0.000 0.00

0036

LF  24" CULVERT PIPE, TYPE 2 CLASS IV
0035 

P128.36      95.00 141.000 13,395.00

141.000 13,395.00

141.000 13,395.00

0.000 0.00

0037

LF  36" CULVERT PIPE, TYPE 2 CLASS IV
0036 

P128.48      135.00 96.000 12,960.00

96.000 12,960.00

96.000 12,960.00

0.000 0.00

0038

LF  48" CULVERT PIPE, TYPE 2 CLASS IV
0037 

P128.72      396.00 88.000 34,848.00

88.000 34,848.00

88.000 34,848.00

0.000 0.00

0039

LF  72" CULVERT PIPE, TYPE 2 CLASS IV
0038 

P200.72      366.00 60.000 21,960.00

60.000 21,960.00

60.000 21,960.00

0.000 0.00

0040

LF  72" CULVERT PIPE, TYPE 2 OR 5
0039 

P277.30      95.00 34.000 3,230.00

34.000 3,230.00

34.000 3,230.00

0.000 0.00

0041

LF  30" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P277.48      182.00 20.000 3,640.00

20.000 3,640.00

20.000 3,640.00

0.000 0.00

0042

LF  48" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0041 

P375.60      190.00 8.000 1,520.00

8.000 1,520.00

8.000 1,520.00

0.000 0.00

0043

LF  60" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0053 

P400.24      52.00 28.000 1,456.00

28.000 1,456.00

28.000 1,456.00

0.000 0.00

0044

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0042 

P400.36      85.00 67.000 5,695.00

67.000 5,695.00

67.000 5,695.00

0.000 0.00

0045

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0043 

P400.48      129.00 54.000 6,966.00

54.000 6,966.00

54.000 6,966.00

0.000 0.00

0046

LF  48" CULVERT PIPE, TYPE 2,5,7 OR 8
0044 

Contracted 716,675.60

Current 716,675.60

In place 718,695.60

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERTS AT STA 1055+45

0030.40      8,000.00 1.000 8,000.00

1.000 8,000.00

0.494 3,952.00

0.000 0.00

0047

LS  MOBILIZATION
0054 

4044.00      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0048

EACHPREPARATION OF STRUCTURE

AT STA 1055+45

0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      30.00 45.000 1,350.00

45.000 1,350.00

45.000 1,350.00

0.000 0.00

0049

CY  EXCAVATION FOR BOX CULVERTS
0056 

4101.06      900.00 21.940 19,746.00

21.940 19,746.00

21.940 19,746.00

0.000 0.00

0050

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0057 

4151.00      2.00 2,024.000 4,048.00

2,024.000 4,048.00

2,024.400 4,048.80

0.000 0.00

0051

LB  REINFORCING STEEL FOR BOX CULVERT
0058 

8010.03      100.00 8.120 812.00

8.120 812.00

8.120 812.00

0.000 0.00

0052

CY  CRUSHED ROCK FOR BASE COURSE
0059 

Contracted 39,456.00

Current 39,456.00

In place 35,408.80

This Estimate 0.00

GROUP 4A CULVERTS AT STA 1055+45

GROUP 6 BRIDGE AT STA 1099+75.99 CONTINUOUS CONCRETE SLAB BR

0030.60      5,000.00 1.000 5,000.00

1.000 5,000.00

0.485 2,425.00

0.485 2,425.00

0053

LS  MOBILIZATION
0060 

6010.26      2,000.00 3.100 6,200.00

3.100 6,200.00

3.100 6,200.00

3.100 6,200.00

0054

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0061 

6020.00      5.00 1,009.000 5,045.00

1,009.000 5,045.00

1,009.000 5,045.00

1,009.000 5,045.00

0055

LB  REINFORCING STEEL FOR BRIDGE
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0056

EACHPREPARATION OF BRIDGE AT STATION

AT STA 1099+75.99

0063 

Contracted 24,245.00

Current 24,245.00

In place 21,670.00

This Estimate 21,670.00

GROUP 6 BRIDGE AT STA 1099+75.99 CONTINUOUS CONCRETE SLAB BR

GROUP 6A BRIDGE AT STA 242+41.37 CONTINUOUS CONCRETE SLAB BR

0030.60      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0057

LS  MOBILIZATION
0064 

6010.26      2,000.00 5.300 10,600.00

5.300 10,600.00

0.000 0.00

0.000 0.00

0058

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0065 

6020.00      5.00 1,060.000 5,300.00

1,060.000 5,300.00

0.000 0.00

0.000 0.00

0059

LB  REINFORCING STEEL FOR BRIDGE
0066 

6030.00      8,000.00 1.000 8,000.00

1.000 8,000.00

0.000 0.00

0.000 0.00

0060

EACHPREPARATION OF BRIDGE AT STATION

AT STA 242+41.37

0067 

Contracted 28,900.00

Current 28,900.00

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STA 242+41.37 CONTINUOUS CONCRETE SLAB BR

GROUP 6B BRIDGE AT STA 2397+95.36 CONTINUOUS CONCRETE SLAB B

0030.60      5,000.00 1.000 5,000.00

1.000 5,000.00

0.619 3,095.00

0.619 3,095.00

0061

LS  MOBILIZATION
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      2,000.00 6.000 12,000.00

6.000 12,000.00

6.000 12,000.00

6.000 12,000.00

0062

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0069 

6020.00      5.00 1,184.000 5,920.00

1,184.000 5,920.00

1,184.000 5,920.00

1,184.000 5,920.00

0063

LB  REINFORCING STEEL FOR BRIDGE
0070 

6030.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0064

EACHPREPARATION OF BRIDGE AT STATION

AT STA 2397+95.36

0071 

Contracted 30,920.00

Current 30,920.00

In place 29,015.00

This Estimate 29,015.00

GROUP 6B BRIDGE AT STA 2397+95.36 CONTINUOUS CONCRETE SLAB B

GROUP 7 GUARDRAIL

0030.70      2,100.00 1.000 2,100.00

1.000 2,100.00

0.000 0.00

0.000 0.00

0065

LS  MOBILIZATION
0072 

7011.20      21.00 75.000 1,575.00

75.000 1,575.00

0.000 0.00

0.000 0.00

0066

LF  W-BEAM GUARDRAIL
0073 

7020.00      2,100.00 12.000 25,200.00

12.000 25,200.00

0.000 0.00

0.000 0.00

0067

EACHBRIDGE APPROACH SECTIONS
0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,100.00 12.000 25,200.00

12.000 25,200.00

0.000 0.00

0.000 0.00

0068

EACHGUARDRAIL END TREATMENT, TYPE II
0075 

Contracted 54,075.00

Current 54,075.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.81      450.00 1.000 450.00

1.000 450.00

1.000 450.00

0.000 0.00

0069

LS  MOBILIZATION
0076 

A001.12      412.00 1.000 412.00

1.000 412.00

1.000 412.00

0.000 0.00

0070

EACHPULL BOX, TYPE PB-5
0077 

A008.99      2,897.00 3.000 8,691.00

3.000 8,691.00

3.000 8,691.00

0.000 0.00

0071

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0078 

A020.10      886.00 1.000 886.00

1.000 886.00

1.000 886.00

0.000 0.00

0072

EACHLIGHTING CONTROL CENTER, TYPE D
0079 

A070.10      2.16 519.000 1,121.04

519.000 1,121.04

519.000 1,121.04

0.000 0.00

0073

LF  1 1/2-INCH CONDUIT IN TRENCH
0080 

A074.12      19.33 107.000 2,068.31

107.000 2,068.31

107.000 2,068.31

0.000 0.00

0074

LF  1 1/2-INCH CONDUIT, JACKED
0081 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   7 of 12
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.22      0.90 626.000 563.40

626.000 563.40

626.000 563.40

0.000 0.00

0075

LF  STREET LIGHTING CABLE, NO. 6 BARE
0082 

A080.24      1.18 1,252.000 1,477.36

1,252.000 1,477.36

1,252.000 1,477.36

0.000 0.00

0076

LF  STREET LIGHTING CABLE, NO. 6 USE
0083 

Contracted 15,669.11

Current 15,669.11

In place 15,669.11

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 9 BITUMINOUS

0002.55      8.00 3,108.000 24,864.00

3,108.000 24,864.00

3,796.470 30,371.76

0.000 0.00

0077

STA OVERLAY BROKEN LINES
0084 

0002.60      8.25 6,215.000 51,273.75

6,215.000 51,273.75

6,455.980 53,261.85

0.000 0.00

0078

STA OVERLAY SOLID LINES
0085 

0030.90      122,000.00 1.000 122,000.00

1.000 122,000.00

1.000 122,000.00

0.000 0.00

0079

LS  MOBILIZATION
0086 0120 

1020.03      17.50 21.000 367.50

21.000 367.50

20.000 350.00

0.000 0.00

0080

EACHDELINEATOR,  TYPE III
0087 

1020.20      35.00 10.000 350.00

10.000 350.00

8.000 280.00

0.000 0.00

0081

EACHINSTALL CHEVRONS
0088 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 09.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.00      15.00 435.000 6,525.00

435.000 6,525.00

354.822 5,322.33

0.000 0.00

0082

CY  GRAVEL SURFACE COURSE
0089 

2021.00      55.00 37.000 2,035.00

37.000 2,035.00

37.000 2,035.00

0.000 0.00

0083

EACHMAILBOX POST
0090 

3010.42      69.00 31.000 2,139.00

31.000 2,139.00

48.100 3,318.90

0.000 0.00

0084

LF  CONCRETE CURB REPAIR
0091 

3016.21      150.00 13.000 1,950.00

13.000 1,950.00

14.596 2,189.40

0.000 0.00

0085

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0092 

3016.39      45.00 16.000 720.00

16.000 720.00

16.000 720.00

0.000 0.00

0086

SF  DETECTABLE WARNING PANEL
0093 

3039.12      750.00 3.460 2,595.00

3.460 2,595.00

1.665 1,248.75

0.000 0.00

0087

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0094 

3039.13      625.00 21.330 13,331.25

21.330 13,331.25

21.320 13,325.00

0.000 0.00

0088

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0095 

8022.15      1.00 250.000 250.00

250.000 250.00

78.940 78.94

0.000 0.00

0089

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0116 

8022.20      1.00 45,370.000 45,370.00

45,370.000 45,370.00

50,464.730 50,464.73

0.000 0.00

0090

EACHHYDRATED LIME/WARM MIX ASPHALT
0096 0121 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 09.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      225.00 0.750 168.75

0.750 168.75

0.000 0.00

0.000 0.00

0091

CY  FOUNDATION COURSE REPLACEMENT
0097 

9002.10      25.36 250.000 6,340.00

250.000 6,340.00

78.940 2,001.91

0.000 0.00

0092

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0117 

9004.83      663.99 775.855 515,159.96

775.855 515,159.96

775.876 515,173.91

0.000 0.00

0093

STA COLD IN-PLACE RECYCLING WITH FOAMED
ASPHALT

0098 

9005.75      25.36 44,870.000 1,137,903.20

44,870.000 1,137,903.20

50,275.490 1,274,986.42

0.000 0.00

0094

TON ASPHALTIC CONCRETE, TYPE SPR
0099 0122 

9009.00      3.50 14,217.000 49,759.50

14,217.000 49,759.50

13,685.000 47,897.50

0.000 0.00

0095

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0100 

9010.50      55.00 500.000 27,500.00

500.000 27,500.00

189.240 10,408.20

0.000 0.00

0096

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0101 

9020.95      543.00 8.500 4,615.50

8.500 4,615.50

1.738 943.73

0.000 0.00

0097

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0118 

9021.03      488.68 895.000 437,368.60

560.160 273,738.99

560.160 273,738.99

0.000 0.00

0098

TON PERFORMANCE GRADED BINDER (58-28)
0102 

9021.13      543.00 1,542.580 837,620.94

1,542.580 837,620.94

1,105.939 600,524.87

0.000 0.00

0099

TON PERFORMANCE GRADED BINDER (64-34)
0103 0123 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 09.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      3.50 3,447.000 12,064.50

3,447.000 12,064.50

3,965.000 13,877.50

0.000 0.00

0100

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0104 

9053.00      2.00 48,278.000 96,556.00

48,278.000 96,556.00

48,650.000 97,300.00

0.000 0.00

0101

GAL TACK COAT
0105 

9111.00      30.00 398.000 11,940.00

398.000 11,940.00

0.000 0.00

0.000 0.00

0102

MGALWATER
0106 

9170.00      106.00 1,553.790 164,701.74

1,553.790 164,701.74

1,553.790 164,701.75

0.000 0.00

0103

STA EARTH SHOULDER CONSTRUCTION
0124 

9173.15      35.00 1,546.380 54,123.30

1,546.380 54,123.30

1,543.152 54,010.33

0.000 0.00

0104

STA TRENCHED WIDENING
0125 

9179.23      158.00 779.365 123,139.67

779.365 123,139.67

779.365 123,139.67

0.000 0.00

0105

STA COLD MILLING, CLASS 3
0107 

9179.35      5.00 2,728.000 13,640.00

2,728.000 13,640.00

1,279.890 6,399.45

0.000 0.00

0106

SY  COLD MILLING, CLASS 5
0108 

9179.43      995.00 10.860 10,805.70

10.860 10,805.70

10.510 10,457.46

0.000 0.00

0107

STA COLD MILLING, CLASS 3

TYPE A

0109 

9185.85      9.00 1,553.820 13,984.38

1,553.820 13,984.38

1,389.608 12,506.47

0.000 0.00

0108

STA RUMBLE STRIPS, ASPHALT 8"
0126 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 09.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9186.00      10.00 756.000 7,560.00

756.000 7,560.00

68.000 680.00

0.000 0.00

0109

SY  CONCRETE SURFACE MILLING
0110 

9300.37      1.00 425.000 425.00

425.000 425.00

469.320 469.32

0.000 0.00

0110

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0119 

9300.38      1.00 77,129.000 77,129.00

77,129.000 77,129.00

215,516.760 215,516.76

0.000 0.00

0111

EACHRAP INCENTIVE PAYMENT
0111 0127 

9300.52      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0112

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0112 

L001.01      877.00 6.000 5,262.00

6.000 5,262.00

0.000 0.00

0.000 0.00

0113

ACRESEEDING, TYPE A
0113 

L001.02      733.00 29.000 21,257.00

29.000 21,257.00

0.000 0.00

0.000 0.00

0114

ACRESEEDING, TYPE B
0114 

L032.75      140.00 79.000 11,060.00

79.000 11,060.00

0.000 0.00

0.000 0.00

0115

TON MULCH
0115 

3900.18      19,825.00 0.000 0.00

1.000 19,825.00

1.000 19,825.00

0.000 0.00

4402

LS  ADDITIONAL WORK

Modified CIR Specification

4402 

9190.61      313.73 0.000 0.00

394.420 123,741.39

394.420 123,741.39

0.000 0.00

4404

TON CEMENT

CIR With Foamed Asphalt

4404 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 09.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.20      2.50 0.000 0.00

26,300.000 65,750.00

26,300.000 65,750.00

0.000 0.00

4405

GAL FOG SEAL

CIR with Foamed Asphalt

4405 

9300.60      1.37 0.000 0.00

16,286.044 22,311.88

16,286.044 22,311.88

16,286.044 22,311.88

4407

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smooth Incentive- Asph Conc

4407 

9300.77      29.26 0.000 0.00

444.609 13,009.26

444.609 13,009.26

444.609 13,009.26

4408

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smooth Incentive- PG Binder

4408 

9300.60      1.37 0.000 0.00

3,056.051 4,186.79

3,056.051 4,186.79

3,056.051 4,186.79

4409

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smooth Incentive- Asph Conc

4409 

9300.77      29.26 0.000 0.00

83.430 2,441.16

83.430 2,441.16

83.430 2,441.16

4410

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smooth Incentive- PG Binder

4410 

9300.56      1.67947 0.000 0.00

43,136.734 72,446.85

43,136.734 72,446.85

43,136.734 72,446.85

4411

TON SUPERPAVE QUALITY INCENTIVE

SPR

4411 

9300.56      1.67947 0.000 0.00

7,327.996 12,307.15

7,327.996 12,307.15

7,327.996 12,307.15

4412

TON SUPERPAVE QUALITY INCENTIVE

SPR

4412 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 09.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      1.67947 0.000 0.00

78.940 132.58

78.940 132.58

78.940 132.58

4413

TON SUPERPAVE QUALITY INCENTIVE

State Main. Patching

4413 

Contracted 3,918,355.24

Current 4,090,877.69

In place 4,050,352.96

This Estimate 126,835.67

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 17,600.000 8,800.00

17,600.000 8,800.00

760.000 380.00

174.000 87.00

0116

BDAYBARRICADE, TYPE II
0128 

0001.10      2.00 2,784.000 5,568.00

2,784.000 5,568.00

5,886.000 11,772.00

504.000 1,008.00

0117

BDAYBARRICADE, TYPE III
0129 

0001.75      4.50 1,680.000 7,560.00

1,680.000 7,560.00

632.000 2,844.00

0.000 0.00

0118

EACHTEMPORARY SIGN DAY
0130 

0001.90      0.69 35,640.000 24,591.60

35,640.000 24,591.60

16,787.000 11,583.03

1,246.000 859.74

0119

EACHSIGN DAY
0131 

0003.10      350.00 240.000 84,000.00

240.000 84,000.00

207.500 72,625.00

18.000 6,300.00

0120

DAY FLAGGING
0132 

0003.20      450.00 80.000 36,000.00

80.000 36,000.00

52.000 23,400.00

0.000 0.00

0121

DAY FURNISHING AND OPERATING PILOT VEHICLE
0133 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 09.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

776.530 1,553.06

0.000 0.00

0122

HOURTRAINING
0134 

0030.90      16,500.00 1.000 16,500.00

1.000 16,500.00

1.000 16,500.00

0.000 0.00

0123

LS  MOBILIZATION
0135 

9110.01      50.00 75.000 3,750.00

75.000 3,750.00

0.000 0.00

0.000 0.00

0124

HOURRENTAL OF LOADER, FULLY OPERATED
0136 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

33.500 1,675.00

0.000 0.00

0125

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0137 

9110.03      50.00 75.000 3,750.00

75.000 3,750.00

3.000 150.00

0.000 0.00

0126

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0138 

9110.07      50.00 75.000 3,750.00

75.000 3,750.00

6.000 300.00

0.000 0.00

0127

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0139 

9110.27      50.00 25.000 1,250.00

25.000 1,250.00

1.000 50.00

0.000 0.00

0128

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0140 

L022.75      3.00 1,000.000 3,000.00

1,000.000 3,000.00

0.000 0.00

0.000 0.00

0129

LF  TEMPORARY SILT CHECK
0141 

L022.90      2.00 1,500.000 3,000.00

1,500.000 3,000.00

0.000 0.00

0.000 0.00

0130

LF  TEMPORARY SILT FENCE
0142 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 09.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.92      2.25 500.000 1,125.00

500.000 1,125.00

0.000 0.00

0.000 0.00

0131

LF  TEMPORARY EARTH CHECK
0143 

L032.70      150.00 4.000 600.00

4.000 600.00

87.200 13,080.00

0.000 0.00

0132

TON TEMPORARY MULCH
0144 

L860.24      488.00 7.000 3,416.00

7.000 3,416.00

2.000 976.00

0.000 0.00

0133

EACHSTORM EVENT RESTORATION - INCENTIVE
0145 

L860.50      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0134

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0146 

L032.55      68.25 0.000 0.00

250.000 17,062.50

352.000 24,024.00

0.000 0.00

4401

CY  SLASH MULCH
4401 

Contracted 216,660.60

Current 233,723.10

In place 184,412.09

This Estimate 8,254.74

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,261,887.88

Current 5,481,894.94

In place 5,303,949.41

This Estimate 185,775.41

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 09.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9005.75      ASPHALTIC CONCRETE, TYPE SPR

Project 42570  000   

Prpsl Line Nbr 0094

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

17071236  

Asphalt Aggregate - 3/4" Clean Chips JMF1

165.26 2,503.69S.P. Initial Payment0003

17088121  

Asphalt Aggregate - 3/4" Clean Chips JMF1

1,082.81 16,404.57S.P. Initial Payment0003

17109410  

Asphalt Aggregate - 3/4" Clean Chips JMF1

840.34 12,731.15S.P. Initial Payment0003

17071236  

Asphalt Aggregate - 3/4" Clean Chips JMF1

165.26 4,156.29S.P. Initial Payment0004

17088121  

Asphalt Aggregate - 3/4" Clean Chips JMF1

1,082.81 27,232.67S.P. Initial Payment0004

17109410  

Asphalt Aggregate - 3/4" Clean Chips JMF1

840.34 21,134.55S.P. Initial Payment0004

17132129  

Asphalt Aggregate - 3/4" Clean Chips JMF1

1,448.30 36,424.75S.P. Initial Payment0004

17153669  

Asphalt Aggregate - 3/4" Clean Chips JMF1

575.54 14,474.83S.P. Initial Payment0004

17187993  

Asphalt Aggregate - 3/4" Clean Chips JMF1

104.42 2,626.16S.P. Initial Payment0004

17200177  

Asphalt Aggregate - 3/4" Clean Chips JMF1

102.29 2,572.59S.P. Initial Payment0004

17226993  

Asphalt Aggregate - 3/4" Clean Chips JMF1

168.04 4,226.21S.P. Initial Payment0004

17071236  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-165.26 -2,503.69S.P. Closure0004

17088121  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-1,082.81 -16,404.57S.P. Closure0004



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4570X          

0014 Pay Period End Date: 08.27.2016
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Nebraska Department of Roads Date: 09.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9005.75      ASPHALTIC CONCRETE, TYPE SPR

Project 42570  000   

Prpsl Line Nbr 0094

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

17109410  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-840.34 -12,731.15S.P. Closure0004

17071236  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-165.26 -4,156.29S.P. Adjustment0007

17088121  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-378.003 -9,506.77S.P. Adjustment0007

17088121  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-704.807 -17,725.90S.P. Adjustment0008

17109410  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-840.34 -21,134.55S.P. Adjustment0008

17132129  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-304.056 -7,647.01S.P. Adjustment0008

17132129  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-1,144.244 -28,777.74S.P. Adjustment0009

17153669  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-575.54 -14,474.83S.P. Adjustment0009

17187993  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-104.42 -2,626.16S.P. Adjustment0009

17200177  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-102.29 -2,572.59S.P. Adjustment0009

17226993  

Asphalt Aggregate - 3/4" Clean Chips JMF1

-168.04 -4,226.21S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0094: 0.00

$0.00Total for item code 9005.75: 0.00

$0.00Total remaining for contract:


